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The South Florida Water Management District’s (SFWMD) $880 million Restoration Strategies Program includes 
the design and construction of a suite of regional water storage, treatment and conveyance improvement projects 
that will enhance water quality in America’s Everglades. The program also includes a robust Science Plan consisting 
of research activities focused on investigating the critical factors that influence phosphorus (P) reduction and 
better understanding the sustainability of P removal performance at low P concentrations. The strategies also 
feature implementation of additional sub-regional source controls – where pollution is reduced at the source – in 
areas where P levels in stormwater runoff have been historically higher. As of August 19, 2019, total program 
expenditures are approximately $331.6 million, and all projects are scheduled to be complete by December 2025. 
 
 

Eastern Flow Path 
 

STA-1E Repairs and Modifications (Cells 5 and 7) 
Geotechnical testing work order issued for Cells 5 and 7. Environmental work order funded and to be issued. 
Final design under review, next step is to produce final plans and specifications. The 408 permit submittal is 

under review by USACE. Project expected to be completed by November 2022.  
 

Stormwater Treatment Area 1 West (STA-1W) Expansion #1 
Continued with initial flooding of expansion area and startup water quality monitoring.  

Initial flooding and optimization period to be completed by December 2020. 
 

Stormwater Treatment Area 1 West (STA-1W) Expansion #2 
STA configuration selected in May 2019. Preliminary design of STA was completed on August 1, 2019. State and 
Federal permit applications submitted on July 26, 2019. Milestone notification report submitted to FDEP on July 

29, 2019. 
 

G-341 Related Conveyance Improvements 
Construction of Segment 3 is 91% complete. Segment 4 design has been solicited and is projected to go to the 

October GB. Segment 5 is on hold, awaiting direction for replacement bridges. 
 

Western Flow Path 
 

STA-5/6 Internal Improvements 
Land clearing operations are complete in Cell 3A and are proceeding in Cell 2A. Excavation operations continue 
in Cell 2A and the excess material is being hauled to the various low areas that exist throughout Cell 2A. Finish 

grading as-built surveying operations proceed in Cell 3A. 
 

C-139 Flow Equalization Basin (FEB) 
Preliminary design was submitted on June 30, 2019, reviewed, and returned with comments on July 10, 2019. 

Revised submittal was received and accepted on August 12, 2019. Submittal is currently under review. State and 
federal permits were submitted on August 23.  

 

Additional Components 
 

Sub-Regional Source Controls 
On-going development of sub-regional source control concepts and coordination with stakeholders. 
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Stormwater Treatment Area (STA) Science Plan 
 
There are currently fourteen Science Plan Studies. Five have been completed, one is nearing completion and eight 
are in progress.  
 

Operational Guidance for FEB and STA Regional Operation ................................. Completed in 2017 
Influence of canal Conveyance on P Concentrations ............................................. Completed in 2017 
Evaluation of Sampling Methods for TP................................................................. Completed in 2017 
Periphyton-Based STA Performance, Design and Operational Factors ................. Completed in 2018 
Evaluation of Rooted Floating Aquatic Vegetation in STAs ................................... Completed in 2018 
P Forms, Flux and Transformation Processes ........................................................ Completed in 2019 
STA Water and P Budget Improvements for Treatment Performance ........................ In Progress 
Vegetation Inundation Depth and Duration Sustainability.......................................... In Progress  
Soil Amendments to Control P Flux ............................................................................. In Progress 
Effects of Faunal Species on P Cycling in STAs ............................................................. In Progress 
Factors for Formation of Floating Tussocks in STAs ..................................................... In Progress 
Improving Resilience of Submerged Aquatic Vegetation in STAs ................................ In Progress 
L-8 FEB and STA Operational Guidance ....................................................................... In Progress 
Periphyton and Phytoplankton P Uptake and Release ................................................ In Progress 

 

Consent Order1 Milestones 
 

Project: Activity Deadline Date Completed 
Eastern Flowpath 

STA-1W Expansion #1: Construction Status Report 3/1/2018 2/23/2018 

STA-1W Expansion #1: Complete Construction 12/31/2018 12/27/2018 

STA -1W Expansion #1: Initial Flooding and Optimization 12/31/2020  

STA-1W Expansion #2: Complete Land Acquisition 3/31/2018 1/31/2018 

STA-1W Expansion #2: Initiate Design 10/1/2018 9/25/2018 

STA-1W Expansion #2: State and Federal Permit Applications 8/1/2019 07/29/2019 

G-341 Related Conveyance Improvements: Initiate Construction 11/30/2022 8/13/2015 

G-341 Related Conveyance Improvements: Complete Construction 12/31/2024  

Central Flowpath 
A-1 FEB: Operational Monitoring and Testing Period Complete 7/29/2018 7/29/2018 

Western Flowpath 
C-139 FEB: Initiate Design 10/31/2018 8/22/2018 

C-139 FEB: Submit State and Federal Permit Applications 8/30/2019 8/23/2019 

STA-5/6 Internal Improvements: Initiate Design 10/31/2019 9/10/2018 

STA-5/6 Internal Improvements: Submit Permit Applications  8/30/2020 8/14/2018 

STA-5/6 Internal Improvements: Complete Design 10/31/2021 9/24/2018 

STA-5/6 Internal Improvements: Initiate Construction 1/31/2022 9/25/2018 

STA-5/6 Internal Improvements: Construction Status Report 3/1/2023  
1: FDEP Consent Order 12-1148 (associated with National Pollutant Discharge Elimination System Permit No. FL0778451-001-
FL7A/RA) and FDEP Consent Order 12-1149 (associated with Everglades Forever Act Permit No. 0311207) 
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STA-1W Expansion #1: Initial Flooding Continues at STA-1W Cell 6 (Northwest Levee facing Southeast) 
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